MN Job No: 820
R’

moliolt & nichol

CHANGE ORDER

Change Order # 2
Date Issued: 7/8/2014

Project: Seldovia West Marginal Fioat Replacement
Owner: City of Seldovia
Contractor: Harris Sand and Gravel
Owner's Representative: Moffatt & Nichol

The Contract Documents Shall be Modified as follows upon execution of this change order:

Description of Changes:

Replace existing Transformer float with a new 12'x16" transformer float as described in the quote from HS&G Dated July 2,
2014. The existing Transformer float shall be turned over ta the City with the other floats salvaged as part of this project.
Attachments: Project changes reference the following attachments “Transformer float quote®, dated July 2,2014,

Original Contract Price: §  1,223,500.00 Original Completion Dates:  12/1/2014, 12/15/2014
substontiol, final
Contract Price Prlor to this
change order: §  1,350,945.00 Complation Dates Prior to this Change Order: 12/15/2014  1/15/2015
substentia!, Jinat
Increase of this change order: § 26,295.00 Completion Dates as madified by this change order: nfa nfa
svhstentiol, finol
Contract Price Including this
thange order: $ 1,377,240.00 Completion Dates with all approved change orders 12/15/2014  1/15/2015
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